Town of Hingham
Public Safety Facility Building Committee

Meeting Minutes

Thursday, March 9, 2023

Call to Order at 7:02PM

Bob Garrity read the following into the record:

This meeting is being offered remotely as an alternate means of public access pursuant to Chapter 107 of
the Acts of 2022 and all other applicable laws temporarily amending certain provisions of the Open
Meeting Law. You are hereby advised that this meeting and all communications during this meeting may
be recorded by the Town of Hingham in accordance with the Open Meeting Law. If any participant wishes
to record this meeting, please notify the chair at the start of the meeting in accordance with M.G.L. c. 30A,
§ 20(f) so that the chair may inform all other participants of said recording.

Motion to approve call meeting to order at 7:04PM on 3/9/2023

Motion made by B Garrity
Seconded by
Discussion None

Roll Call
Bob Garrity* (BG) P Tally Lauter* (TL) P Andy Touchette* (AT) P | JR Frey (JRF) | P
Paul Healey* (PH) NP | Bruce MacAloney* (BM) | P Chief David Jones (DJ) P | Ryan O’Shea
Joseph Kelly* (JK) P Donna Smallwood* (DS) | P Chief Steve Murphy (SM) P | David Petitti | P

Others in Attendance:  Paul Kalous (Hill), Susan McCann (Hill), Sean Schmigle (KBA), Susan Murphy
Paul Vilela — North Atlantic States Carpenters Union,
Lenny Rowe — WATD (indicated that he was recording the meeting)

Approval of Meeting Minutes (2/16/2023)
Motion to approve meeting minutes for the HPSF Building Committee meeting held 2/16/2023.

Motion made by D. Smallwood
Seconded by T Lauter
Discussion None
Vote
Bob Garrity* Y Joseph Kelly* Y Bruce MacAloney* | Y Andy Touchette* Y
Paul Healey* NP Tally Lauter* Y Donna Smallwood* | Y
Project Updates

The project was successfully posted on the Central Register this afternoon.
*  Plans and specifications will be available via Project Dog.com on Wednesday March 15, 2023.
*  Deadline for contractor questions April 5, 2023
*  Subbidsdue 2 PM April 13,2023
*  GC bids due 2 PM April 27,2023
*  KBA reported that all comments from the permit set have been addressed and will be included prior to
3/15. The contract is in final stage of review and will be included in the bid documents.
*  Proprietary specification items have been incorporated into the drawings and specifications to be in the bid
documents.
*  R. Garrity and Susan Murphy provided updates regarding the status of the easements
o The Town’s Legal Advisor is confident that we will have them in place in the next 3 days
o A license agreement will be made with the general contractor for laydown space and the use of
Essington Drive that is MBTA property. The exact details will need to come to bidders as part of
an addendum prior to the close of bidding.
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Proprietary Specifications
R. Garrity presented Hill International’s memorandum regarding the Proprietary Specifications identified and
discussed at the last meeting (2/16).

Motion to accept Hill International’s memorandum, dated March 2, 2023, which provides rationale
for each of six proprietary specification items for the Hingham Public Safety Facility.
Motion made by T Lauter
Seconded by D Smallwood
Discussion None
Vote
Bob Garrity* Y Joseph Kelly* NP Bruce MacAloney* | P Andy Touchette* Y
Paul Healey* NP | Tally Lauter* Y Donna Smallwood* |Y

Hill’s memorandum will now serve as the official record of accepted and approved proprietary specifications for
the Hingham Public Safety Facility.

Other Updates

Testing Agent proposals due to Hill on Friday 3/17. Hill will bring results to the committee with a recommendation
at the next Building Committee meeting.

Invoices, Budget, Contracts and Financial Issues

Motion to approve invoices from KBA ($7,365.89), Hill International ($15,685.00), and TRUAX
($1,5000.00).
Motion made by R Garrity
Seconded by B MacAloney
Discussion None
Vote
Bob Garrity* Y Joseph Kelly* NP Bruce MacAloney* |Y Andy Touchette* Y
Paul Healey* NP | Tally Lauter* Y Donna Smallwood* |Y
New Business
No new business
Public Comment
No public comment
Next meeting: 7 PM March 23, 2023
Adjourn
Motion to adjourn the HPSF Building Committee meeting at 8§:10PM.
Motion made by Tally
Seconded by Donna Smallwood
Discussion None
Vote
Bob Garrity* Y Joseph Kelly* Y Bruce MacAloney* | Y Andy Touchette* Y
Paul Healey* A Tally Lauter* Y Donna Smallwood* | Y




